W&M - Your Committee, having under consideration the provision of architectural and engineering
services required to complete a Facility Improvement Assessment for the Administrative Offices of
the Fridley Water Softening Plant, now recommends that the proper City officers be authorized to
execute Amendment No. 1 to Contract No. C-36626 with Miller Dunwiddie Architecture, increasing
the amount by $16,000 for a total contract amount of $82,885, to provide funds for additional
services to address issues and bring portions of the building up to meet current code and Americans
with Disabilities Act (ADA) standards. The construction contingency, contained in the original

project budget, is adequate to fund said contract amendment.
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